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MIMP Annual Status Report 

 

I. Introduction 

A. Name of Institution: Seattle Children’s Hospital 

B. Reporting Year: 2013 

C. Major Institution Contact Information: 

1. Contact Person Todd Johnson 

 Vice President - Facilities 

 Mailing Address: 

 P.O. Box 5371, Seattle, WA  98145 

2. Phone Number: (206) 987-5259 

3. Fax Number: (206) 987-5105 

4. Email Address: todd.johnson@seattlechildrens.org 

D. Master Plan Adoption Date and Date of Any Subsequent Amendments: 

 Master Plan: April 2010 

II. Progress in Meeting Master Plan Conditions 

A.  Provide a general overview of progress made in meeting the goals and conditions of the 

approved Master Plan 

In April 2010, the Seattle City Council adopted Seattle Children’s Major Institution Master Plan 

(MIMP) for its Hospital Expansion Project.  On November 29, 2010, the Department of Planning 

and Development (DPD) approved Children’s Master Use Permit (MUP) for Phase 1 of the 

Project on the western portion of its expanded campus.  The Phase 1 Project is a seven-story 

structure above grade, plus one story partially below grade, and another story entirely below 

grade.  The Project, consisting of 329,087 gross square feet, houses inpatient beds, lobby space, 

the relocated emergency department, a future kitchen, loading dock and mechanical space.  

Approximately 186 surface parking stalls have been constructed north and south of the new 

building. 

 

B. Since issuance of the MIMP and associated permits, the shell and core of the Phase 1 building 

is now 100% complete.  Improvements were built out on levels L1, 1, 6,7, and 8, leaving 

levels 2,3, and 4 for future infill.  All improvements for Phase 1 are in place and are being 

maintained. The project was occupied in March, 2013 and the first patients were provided 

care on April 21, 2013.   The Seattle Department of Transportation (SDOT) activated the new 

traffic signal at the corner of 40th Avenue NE and Sand Point Way NE on January 24, 2013.    

All fees agreed to with DPD and SDOT have been paid.  



Included in this report is the Council MIMP conditions with a brief narrative statement explaining 

progress and strategies used in meeting the condition plus, when applicable, what future measures 

will be pursued to reach compliance. 

Please see Attachment I (Council MIMP Conditions). 

 

III. Major Institution Development Activity Initiated or Under Construction within the MIO 

Boundary during the Reporting Period. 

 

A. List and Describe Development Activity Initiated or Under Construction within the MIO 

Boundary during the Reporting Period. 

 

In addition to completing the new Building Hope Phase 1 expansion, Children’s also 

continued to upgrade its existing buildings during 2013.  Several clinic and office renovations 

occurred in existing spaces.  The areas on each of five floors where the new sky bridge 

connects new and existing buildings were upgraded, and elements of a new signage and 

wayfinding system were put in place to facilitate ease of navigation around the enlarged 

campus.  Critical infrastructure, including fire and life safety systems, pneumatic tube system, 

and fire doors, also was upgraded during the year.  The table below lists projects that were 

initiated during 2013.  These projects were discussed with the Standing Advisory Committee 

and will be under construction in 2014.  The “new” square footage in the Inpatient 

Psychiatric Unit (IPU) is a result of straightening out exterior walls that are currently 

arranged in a saw-tooth fashion.  The Cardiac Catheterization Lab is a new free-standing 

building that will be connected to the existing operating room suite near the former 

Emergency Department entrance at mid-campus. 

 

Project DPD Project # DPD Permit  Dates Square footage 

IPU-Shell & Core 
Permit 

6369637 Intake 9/12/2013 
Issued  1/10/2014 

Existing       24,552 SF 
New               1,882 SF 

Total            26,434 SF 

IPU-TI Permit 6383613 Intake 12/23/2013 
Issued  

Existing       32,589 SF 
New               1,232 SF 

Total            33,821 SF 

Burke-Gilman Trail 6365409 Intake 6/20/2013 
Issued 10/21/2013 

 trail paved area is 4,985 
SF * Not included in 
MIMP square footage 

BH Roof Garden 6386073 Intake Scheduled for 
2/24/2014 

NA 

Forest A2, 4 & 5 6386132 Submitted 11/27/13 75,000 SF (tenant 
improvement –already in 
MIMP square footage) 

Interim Cath Lab 6387670 Submitted 12/23/13 4,000 SF (new MIMP 
square footage) 



 

 

 

B. Major Institution Leasing Activity to Non-Major Institution Uses 

Children’s leases approximately 3,000 square feet to Starbuck’s Coffee to provide beverage 

and snack sales services to visitors and staff. 

 

IV. Major Institution Development Activity Outside but within 2,500 Feet of the MIO District 

Boundary. 

 

A. Children’s purchased the property at 4575 Sand Point Way NE on September 15, 2000.  

Beginning in 2004, Children’s is occupying this property for outpatient and support services.  

In prior years, Children’s leased a combined 6,406 square feet of previously vacant space at 

4500 Sand Point Way NE (Springbrook Professional Building) and 4540 Sand Point Way NE 

(Springbrook Professional Building).  In 2012 it completed the lease of 9,782 square feet of 

additional space (Suite 200 at the 4540 Building), bringing the total leased space in 

Springbrook to 16,188 square feet. An Administrative Conditional Use Permit was granted by 

DPD under project number 3012295.   In September an additional 1,317 square feet of office 

space were added on the second floor of the 4500 Sand Point Way building, bringing the total 

leased square feet to 17,505. 

 

B. At the beginning of the year, Children’s owned 8 single-family houses around the perimeter 

of the main campus as part of its mitigation of the proposed expansion.  During 2013, five of 

those homes were sold to members of the community at fair market value.  All three of the 

remaining hospital-owned homes continue to be used for residential use 

 

V. Progress in Meeting Transportation Management Program (TMP) Goals and Objectives 

 

A. Provide a general overview of progress made in achieving the goals and objectives contained 

in the TMP towards the reduction of single-occupant vehicle use by major institution 

employees, staff and/or students 

 

B. In 2013, Children’s workforce completed the every-other-year CTR Survey for 6 affected 

worksites, achieving the required completion rate.   The 38.5% drive alone rate for the 

hospital represents a decrease from the 2011 drive alone rate of 39.3%. The CTR survey will 

be completed again in September 2015. 

 

C. In addition, list each goal and objective and provide a brief narrative statement about 

the progress made towards compliance.  This statement should include information 

explaining progress made (ranging from compliance, partial-compliance to non- 

compliance) and strategies used (successful or unsuccessful) in meeting the goal or 



objective plus, when applicable, what future measures will be pursued to reach 

compliance. 

 

1. Guaranteed Ride Home 

 

In compliance with the TMP, Children’s has a guaranteed ride home program which 

offers emergency taxi rides home to employees who use an alternative mode of 

commuting. 

 

2. Transit Subsidy Program 

 

Children’s also has a transit fare subsidy program, ORCA, which covers 100% of bus, 

ferry, and rail costs as well as 50% of the vanpool fees.  In 2013, Children’s provided 

Orca passes to 5,100 staff and faculty members which cost upwards of $1,500,000. Our 

investment in transit goes beyond the ORCA program and funds additional trips on key 

routes that serve Children’s neighborhood. In 2013, Children’s paid over $250,000 to a 

partnership with King County Metro that increased frequency of transit making it more 

effective for Children’s and our nearby community.  

 

3. Children’s other transportation incentives 

 

Children’s other 2013 alternative commute incentives included a generous commute 

bonus (up to $65 per month) for the following commute modes: bicycling, walking, 

telecommuting, carpooling and vanpooling. In addition, bicyclists receive an annual 

subsidized bike tune-up, safety training and other classes.  

 

Children’s provides two on-site Zipcars free of charge for employee business use, to 

accommodate mid-day business travel. The Zipcars at Children’s may also be used by 

any private Zipcar member, and as such represent a valuable transportation resource to 

our community.  

 

One of the most significant investments Children’s makes to support alternatives to 

driving alone is a shuttle system that connects to the major transit hubs in the region. The 

“Green Line” shuttle makes a connection from Children’s to the Downtown Seattle 

Transit Tunnel in 15 minute intervals all day. In addition, the “Purple Line” connects the 

hospital with the University district, making possible a host of transit connections not 

previously available due to limited bus service. 

 

Another innovative element added to Children’s commute incentive line-up is the 

Company Bike program, which loans a bicycle to employees who commit to bike to work 

at least two days a week. About 150 bikes make up the Company Bike fleet. 

 



In addition to the aforementioned program enhancements, Children’s offers valuable 

fundamental commuting support tools, such as (1) personalized commuting information 

for all new hires and for any existing employee who requests it, (2) lockers and showers 

for outdoor commuters (bicyclists, walkers, and motorcyclists), (3) covered and secure 

bicycle parking, and (4) shuttles to minimize inter-facility trips.  

 

Children’s provides a host of on-line applications to support alternative commute. These 

include a rideshare map that allows users to find carpool and vanpool partners; My Next 

Shuttle an application that allows users to click on a map and find the next three 

departures for their shuttle. In addition, Children’s shuttle schedules also appear on One 

Bus Away a regional passenger real time information system that allows users to access 

Children’s shuttle times via mobile phones. 

 

Children’s vanpool program continues to thrive with 50 vanpools and 3 vanshares serving 

nearly 300 riders. Our vanpool program was one of the first to feature all-electric 

MetroPool vehicles. In 2013, these and other electric vehicles could use one of 4 electric 

changing stations at Children’s.  
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I. Council MIMP Conditions 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



COUNCIL MIMP CONDITIONS 
Seattle City Council Ordinance No. 123263, adopted April 5, 2010, and included as Appendix D to this Master Plan, 
imposed the following conditions as a part of its approval of Children’s Major Institution Master Plan.  Current 
status of each of the conditions is as noted. 
 

1. Total development on the existing and expanded campus shall not exceed 2,125,000 gross square feet, 
excluding above and below grade parking and rooftop mechanical equipment.  Children’s is in compliance with 
this condition – the Phase 1 Project, with 329,087 square feet of developable gross floor area, brought total 
campus development to approximately 1,189,375 square feet of floor area, leaving approximately 935,625 
square feet of authorized but undeveloped floor area. 
 
2. The Floor Area Ratio (FAR) for the expanded campus shall not exceed 1.9, excluding below grade developable 
floor area, below-grade parking structures and rooftop mechanical equipment.  Children’s is in compliance with 
this condition – the Phase 1 Project met this FAR requirement. 
 
3. No more than 20% of the land area within the MIO, approximately 264,338 square feet, may include structures 
that exceed 90 feet in height. No more than 10% of the land area within the MIO, approximately 142,596 square 
feet, may include structures that exceed 125 feet in height. No structure in the MIO shall exceed 140 feet in height, 
excluding rooftop mechanical equipment. Children’s is in compliance with this condition – the Phase 1 Project 
met these height requirements. 
 
4. MIO heights shall be measured in accordance with SMC 23.86.006 as now or hereafter amended.  Children’s is 
in compliance with this condition – the Phase 1 Project met this height measurement requirement. 
 
5.  Children’s shall amend Section IV.D.1 of the Master Plan to add upper level setback 80 feet deep, applied to 
portions of buildings higher than 50 feet, along the western edge of the expanded campus on 40

th
 Avenue 

Northeast from Sand Point Way Northeast south to Northeast 45
th

 Street, and 30 feet deep on Sand Point Way 
from 40

th
 Avenue Northeast to Penny Drive.  Children’s complied with this condition – these setbacks were added 

to the Compiled Master Plan (approved May 12, 2010). 
 
6. Children's shall amend Section IV.D.1 and Master Plan Figure 50, "Proposed Structure Setbacks," to increase the 
south setback to 75 feet along the entire Northeast 45th Street boundary.  Children’s complied with this condition 
– these setbacks were added to the Compiled Master Plan (approved May 12, 2010). 
 
7. Children's shall amend Section IV.C.1 of the Master Plan to expressly prohibit above-ground development within 
the setback areas, as shown on revised Figure 50, except as otherwise allowed in the underlying zone.  Children’s 
complied with this condition – the Compiled Master Plan (approved May 12, 2010) was amended to include this 
prohibition. 
 
8. The Hartmann site as originally proposed in the MIMP is not included within the MIO boundary and is not 
subject to this MIMP.  Children’s complied with this condition. 
 
9. A minimum of 41% (being 507,000 square feet) of the combined total area of the expanded campus shall be 
maintained as open space.   Children’s is in compliance with this condition – the Phase 1 Project met these open 
space requirements, which apply to all phases of the Hospital Expansion. 
 

In addition: 

a. Open Space should be provided in locations at ground level or, where feasible, in other spaces that are 
accessible to the general public. No more than 20% (being 101,000 square feet) of the designated 41% open space, 
shall be provided in roof top open spaces; Children’s is in compliance with this condition. 



b. Open Space areas shall include existing and proposed ground level setback areas identified in the Master Plan, 

to the extent that they meet the criteria in the proposed Design Guidelines; Children’s is in compliance with this 

condition. 

 
c. The location of open space, landscaping and screening as shown on Figure 42 of the Master Plan may be 
modified as long as the 41% figure is maintained; Children’s is in compliance with this condition. 
 
d. To ensure that the 41% open space standard is implemented with the Master Plan, each planned or potential 
project should identify an area that qualifies as Open Space as defined in this Master Plan;  Children’s is in 
compliance with this condition. 
 
e. Open Space that is specifically designed for uses other than landscaped buffers or building setback areas, such as 
plazas, patios or other similar functions, should include improvements to ensure that the space contains Usable 
Open Space as defined under SMC 23.84A.028; and  (Children’s is in compliance with this condition.) 
 
f. Open space shall be designed to be barrier-free to the fullest extent possible.  Children’s is in compliance with 
this condition. 
 
10. For the life of the Master Plan, Children's should maintain open space connections as shown on Figure 56 of 
the Final Master Plan, or similar connections constituting approximately the number and location of access points 
as shown in the Master Plan. During the review of all future buildings, Children's should evaluate that building's 
effect upon maintaining these connections. If Children's proposes to change the open space connections from 
surrounding streets from that shown on Figure 56, it shall first provide notice to DPD and DON, and formally 
review the proposed changes with the SAC.  Children’s is in compliance with this condition – the Phase I Project 
met these open space connection requirements. 
 
11. The City's tree protection ordinance, SMC 25.11, applies to development authorized by this MIMP. In addition, 
to the extent feasible, any trees that exceed 6 caliper inches in width measured three feet above the ground and 
that are located within the Laurelon expansion area shall be used on Children's campus.  Children’s complied with 
this condition – Children’s identified trees on the Laurelon Terrace site that exceed six caliper inches in width 
measured three feet above the ground.  DPD approved Children’s plan in accordance with this condition, 
including relocation, recycling, and protecting trees in place. DPD has given Certificate of Occupancy for Phase 1 
which included meeting this requirement. 
 
12. Children's shall amend Section V.D, "Parking" on page 104 of the Final Master Plan to add the following at the 
end of that subsection: "As discussed in the TMP, the forecasted parking supply including the potential leasing of 
off-site spaces, exceeds the maximum allowed under the Land Use Code. Therefore, if Children's continues to meet 
its Transportation Master Plan goals, the Master Plan authorizes parking in excess of the Code maximum to 
minimize adverse parking impacts in the adjacent neighborhood."  Children’s complied with this condition – this 
language regarding “parking” was added to the Compiled Master Plan (approved May 12, 2010).  Phase 1 added 
approximately 186 surface parking stalls north and south of the Phase 1 building.  Children’s landscaped the 
parking lot for visual relief and screening of the facility.  
 
13. Children's shall amend Table 3 "Development Standard Comparisons" in the Master Plan to be consistent with 
all modifications to development standards made by this decision. Children’s complied with this condition – 
Development Standards Comparisons were corrected in the Compiled Master Plan (approved May 12, 2010).  
 
14. Prior to the submittal of the first Master Use Permit application for Phase 1, Children's must draft a more 
comprehensive set of Design Guidelines for planned and potential structures, to be reviewed by the Seattle Design 
Commission and approved by DPD. The Design Guidelines are not a part of this approved MIMP, but shall be an 
appendix to the Master Plan, and shall address issues of architectural concept, pedestrian scale, blank wall 
treatment, tower sculpting, nighttime lighting, open space and landscaping, among others.  Children’s complied 



with this condition – Children’s drafted and presented to the Seattle Design Commission and DPD a more 
comprehensive set of Design Guidelines that were approved by DPD on May, 7, 2010 and were incorporated 
into the Phase 1 Project design. 
 
15. Children's shall create and maintain a Standing Advisory Committee (SAC) to review and comment on all 
proposed and potential projects prior to submission of their respective Master Use Permit applications. The SAC 
shall use the Design Guidelines for their evaluation. Children’s complied with this condition – a new SAC was 
convened to review and comment on proposed projects by Children’s to implement the adopted Master Plan 
and has held multiple meetings to discuss the Construction Management Plan, the helistop location, Livable 
Streets, the building’s exterior materials and design, replacement housing proposal, and other aspects of 

Children’s progress on its project. During 2013, meetings were held on March 13 and September 17, 
during which Children’s updated SAC members and members of the general public on the Burke 
Gilman Trail connection planning, Forest A roof garden, Forest level 4 and level 5 bed infill, River 
Inpatient Psychiatric Unit, interim Cardiac Cath Lab, and other relevant developments on and around 
its main campus. 16. Prior to issuance of any MUP for any project under Phases 2, 3 and 4 of the Master Plan, 

Children's shall provide documentation to the Director and the SAC clearly demonstrating that the additional 
construction requested is needed for patient care and directly related supporting uses by Children's, including 
administrative support.  This condition, requiring documentation of patient care need, was not applicable to 
Phase 1. 
 
17. The TMP will be governed consistent with Director's Rule 19-2008, or any successor rules. In addition, 
Children's shall achieve a 30% SOV goal at full build out of the MIMP. The 30% SOV goal shall be achieved in 
increments, as Children's moves from its current 38% SOV mode split to the 30% goal at build out of the MIMP.  

Children’s Transportation Management Program (“TMP”) will continue to be enhanced as part of Phase 
1 operations to sustain progress toward our SOV reduction goals.  Children’s enhanced TMP features 
innovative parking management, daily commute bonus for non-drivers, a fleet of company bicycles for 
those who commit to pedal to work, 100% subsidized transit pass, and a comprehensive shuttle to 
transit system.  In September of 2013, Children’s participated in the every-other-year statewide CTR 
survey to measure the results of our program.  In the last survey, which was conducted in 2013, 
Children’s achieved an SOV rate of 38.5%.   
18. No portion of any building on Children's extended campus shall be rented or leased to third parties except 
those who are providing pediatric medical care, or directly related supporting uses, within the entire rented or 
leased space. Exceptions may be allowed by the Director for commercial uses that are located at the pedestrian 
street level along Sand Point Way Northeast, or within campus buildings where commercial/retail services that 
serve the broader public are warranted.  Children’s is in compliance with this condition – no portion of Phase 1 
was or is being rented or leased to third parties unless they are providing pediatric medical care or directly 

related supporting uses. There are no third party leases in place for Phase 1, except an agreement with 
Starbucks to operate a small coffee shop that provides food and beverages to hospital visitors and 
staff. 
 
19. Before Children's may receive a temporary or permanent Certificate of Occupancy for any structure that is 
included in any phase of proposed development described on page 66 of the MIMP, DPD must find that Children's 
has performed either of the following options: 
 
a. That Children's has submitted an application for a MUP for the construction of comparable housing, as defined 
below, in replacement of the housing demolished at Laurelon Terrace. In the event that Children's will construct 
more than one housing project to fulfill the housing replacement requirement, then Children's must have applied 
for a MUP for the first housing replacement project, which shall include no fewer than 68 housing units. A MUP 
application must be submitted for all of the remaining replacement units before a temporary or permanent 
certificate of occupancy may be issued for any project authorized in Phases 2-4 of the MIMP. The MUP 
application(s) for the replacement housing project(s) may not include projects that were the subject of a MUP 



application submitted to DPD before Council approval of the MIMP. Children's may seek City funds to help finance 
the replacement housing required by this condition, but may not receive credit in fulfillment of the housing 
replacement requirement for that portion of the housing replacement cost that is financed by City funds. City 
funds include housing levy funds, general funds or funds received under any housing bonus provision. 
 
b. That Children's has either 1) paid the City of Seattle $10,920,000 to help fund the construction of comparable 
replacement housing or 2) paid the City of Seattle 35% of the estimated cost of constructing the comparable 
replacement housing, as determined by DPD and the Office of Housing. In determining the estimated cost, DPD 
and the Office of Housing shall consider at least two development pro-forma, prepared by individual(s) with 
demonstrated expertise in real estate financing or development, and submitted by Children's.  DPD and the Office 
of Housing's determination of the estimated cost is final and not subject to appeal. Money paid to the City under 
this option b shall be used to finance the construction of comparable replacement housing, as defined below, and 
subject to the provisions of the City's Consolidated Plan for Housing and Community Development and the City's 
Housing Levy Administrative and Financial Plan in existence at the time the City helps finance the replacement 
housing. 
 
For purposes of this condition 19, the comparable replacement housing must meet the following requirements: 
 
1) Provide a minimum of 136 housing units; 
2) Provide no fewer than the number of 2 and 3 bedroom units as those in the Laurelon Terrace development; 
3) Contain no less than 106,538 gross square feet; 
4) The general quality of construction shall be of equal or greater quality than the units in the Laurelon Terrace 

development; and 
5) The replacement housing will be located within Northeast Seattle. Northeast Seattle is bounded by Interstate 

5 to the west, State Highway 520 to the south, Lake Washington to the east, and the City boundary to the 
north. 
 

Children’s is working with the University of Washington and a private developer (Security Properties) 

to create approximately 184 units of housing on land owned by the UW in the University District.  This 

housing will exceed the Council requirements for total number of units, and will include 

approximately 34 affordable units (not required by Council conditions).  Children’s and Security 

Properties filed a MUP application in the summer of 2012 to satisfy this condition.  On 1/14/2013 the 

MUP was conditionally approved by DPD, subject to the clarification of some zoning questions.  Those 

issues were resolved and a Building Permit was issued on September 7, 2013.  Construction 

commenced on October 1, 2013 and completion is expected in June, 2015. 

 
20. Children's shall develop a Construction Management Plan (CMP) for review and comment by the SAC prior to 
the approval of any planned or potential project discussed in the Master Plan. The CMP must be updated at the 
time of site-specific SEPA review for each planned or potential project identified in the MIMP. The CMP shall be 
designed to mitigate impacts of all planned and potential projects and shall include mitigating measures to address 
the following: 
 
a. Construction impacts due to noise 
 
b. Mitigation of traffic, transportation and parking impacts on arterials and surrounding neighborhoods 
 
c. Mitigation of impacts on the pedestrian network 
 
d. Mitigation of impacts if more than one of the projects outlined in the Master Plan are under concurrent 
construction 



 
Children’s complied with this condition – Children’s developed a Construction Management Plan (CMP) that 
addressed the mitigation measures in (a) – (d) and presented it to the SAC for review and comment.  The general 
contractor, Sellen Construction and its subcontractors fully complied with the terms of the CMP during the 
Phase 1 project. 
 
21. Prior to the issuance of a Certificate of Occupancy for any project associated with development of Phase 1 of 
the MIMP, the proposed traffic signal at 40th Avenue Northeast and Sand Point Way NE shall be installed and 

functioning.  Children’s worked with SDOT to develop the design and a plan for construction of  the 
required traffic signal at 40th Avenue NE and Sand Point Way NE, which was installed and functioning 
prior to the issuance of a Certificate of Occupancy for the Phase 1 Project.  As of 1/24/2013, the signal 
was operating.  DPD issued the Final Certificate of Occupancy (A/P No.:  6249699) on August 9, 2013.  

 
SEPA CONDITIONS 
GEOLOGY 
 
22. To minimize the possibility of tracking soil from the site, Children's shall ensure that its contractors wash the 
wheels and undercarriage of trucks and other vehicles leaving the site and control the sediment-laden wash water 
using erosion control methods prescribed as City of Seattle and King County best management practices for 
construction projects. Such practices include the use of sediment traps, check dams, stabilized entrances to the 
construction site, erosion control fabric fences and barriers, and other strategies to control and contain sediment.  
Children’s complied with these geology conditions as part of the Phase 1 project to minimize impacts from soil 
that is traced from the site or spilled onto the streets by transport or wind.   
 
23. Children's shall ensure that its contractors cover the soils loaded into the trucks with tarps or other materials to 
prevent spillage onto the streets and transport by wind.  Children’s complied with these geology conditions as 
part of the Phase 1 project to minimize impacts from soil that is traced from the site or spilled onto the streets 
by transport or wind.   
 
24. Children's shall ensure that its contractors use tarps to cover temporary on-site storage piles.  Children’s 
complied with these geology conditions as part of the Phase 1 project to minimize impacts from soil that is 
traced from the site or spilled onto the streets by transport or wind.   
 
AIR  QUALITY 
 
25. Prior to demolition of the existing housing units at Laurelon Terrace, Children's shall perform an asbestos and 
lead survey and develop an abatement plan to prevent the releases into the atmosphere and to protect worker 
safety.  Children’s complied with this condition – Children’s performed an asbestos and lead survey of the 
Laurelon Terrace units and grounds during construction with the additional air quality condition set forth here. 
 
26. During construction, Children's shall ensure that its contractors spray exposed soils and debris with water or 
other dust suppressants to reduce dust. Children's shall monitor truck loads and routes to minimize impacts.  
Children’s complied with this air quality condition. 
 
27. Children's shall stabilize all off-road traffic, parking areas, and haul routes, and it shall direct construction traffic 
over established haul routes.  Children’s complied with this air quality condition. 
 
28. Children's shall schedule delivery of materials transported by truck to and from the project area to minimize 
congestion during peak travel times on adjacent City streets. This will minimize secondary air quality impacts 
otherwise caused by traffic having to travel at reduced speeds.  Children’s complied with this traffic and air 
quality condition. 
 



29. Children's shall ensure that its contractors cover any exposed slopes/dirt with sheets of plastic.  Children’s 
complied with this air quality condition. 
 
30. Around relevant construction areas, Children's shall install perimeter railings with mesh partitioning to prevent 
movement of debris during helicopter landings.  Children’s complied with this air quality condition. 
 
NOISE 
 
31. Construction will occur primarily during non-holiday weekdays between 7:00 am and 6:00 pm, or as modified 
by a Construction Noise Management Plan, approved by DPD as part of a project-specific environmental review.  
Children’s continues to comply with the permissible hours of construction as well as other noise mitigation 
measures set forth here. 
 
32. Children's will inform nearby residents of upcoming construction activities that could be potentially loud. 
Children's shall schedule particularly noisy construction activities to avoid neighborhood conflicts whenever 
possible.  Children’s continues to comply with the permissible hours of construction as well as other noise 
mitigation measures set forth here. 
 
33. Impact pile driving shall be avoided. Drilled piles or the use of a sonic vibratory pile driver are quieter 
alternatives.  Children’s continues to comply with the permissible hours of construction as well as other noise 
mitigation measures set forth here. 
 
34. Buildings on the extended campus are to be designed in such a way that noise received in the surrounding 
community is no greater than existing noise based on a pre-test of ambient noise levels and subsequent annual 
noise monitoring to be conducted by Children's.  Children’s continues to comply with the permissible hours of 
construction as well as other noise mitigation measures set forth here. 
 
TRANSPORTATION 
 
35. Consistent with the Transportation Management Plan (TMP), onsite improvements shall include: a shuttle hub; 
an enhanced campus pathway to connect to transit along Sand Point Way Northeast and/or 40th Ave Northeast; 
and bicycle parking.   Children’s complied with this condition – as part of Phase 1, Children’s created an onsite 
shuttle hub, an enhanced campus pathway to connect public transit on Sand Point Way NE, and additional 
bicycle parking.   
 
36. Consistent with the TMP, near-site improvements included: working with Seattle Department of 
Transportation and Washington State Department of Transportation (WSDOT) to improve intersections such as 
Penny Drive/Sand Point Way Northeast and 40th Ave Northeast/Sand Point Way Northeast; improve connectivity 
between the Burke-Gilman Trail and Children's; enhance the Sand Point Way Northeast street frontage.  Children’s 
complied with this condition – The Sand Point Way NE/40

th
 Ave NE intersection is operating at the time of this 

writing. It is started functioning January 24, 2013. The design of the intersection was informed by a robust public 
engagement process to gather ideas and suggestions from the community.  This process, called the Seattle 
Children’s Livable Streets Initiative, also gathered input for projects to improve connectivity to the Burke-Gilman 
Trail. Working with SDOT, Children’s financed the design and construction of two projects that significantly 
improved access to the trail: the 39

th
 Ave NE Greenway and crossing improvements at NE 50

th
 Street and 40

th
 

Avenue NE.  In addition, the Sand Point Way Northeast street frontage was completed with improved sidewalks 
and a bi-directional protected cycle-path. 
   
37. Consistent with the TMP, and as necessary to reduce future transportation impacts, Children's may provide off-
site parking that reduces the level of required parking on site and reduces traffic on Northeast 45th St, Sand Point 
Way Northeast and Montlake Blvd/SR 520 interchange area.  Children’s is in compliance with this condition.  
 



38. Children's shall enhance its TMP to achieve a 30% single occupancy vehicle (SOV) mode split goal or lower.  

Children’s Transportation Management Program (“TMP”) will continue to be enhanced as part of 
Phase 1 operations to sustain progress toward our SOV reduction goals.  Children’s enhanced TMP 
features innovative parking management, daily commute bonus for non-drivers, a fleet of company 
bicycles for those who commit to pedal to work, 100% subsidized transit pass, and a comprehensive 
shuttle to transit system.  In the last survey, which was updated in 2013, Children’s achieved an SOV 
rate of 38.5%.   
 
39. Prior to the issuance of any construction permits for any project outlined in Phase 1 of the MIMP, Children's 

shall pay the City of Seattle its fair share to the future installation of traffic signals at 40th Ave Northeast/Northeast 

55th St. Prior to the issuance of any construction permits for any project outlined in Phase 2 of the MIMP, 

Children's shall pay the City of Seattle its fair share, based on the [sic] to the future installation of traffic signals at 

40th Ave Northeast/Northeast 65th St. These intersections shall be monitored by the Seattle Department of 

Transportation over the life of the Master Plan to determine the timing of the mitigation implementation.  

Children’s complied with this condition – as part of Phase 1, Children’s paid the City its fair share 

(approximately $22,600) of the cost of future traffic signal improvements at 40th Avenue NE/NE 55th 

Street. 

 
40. Prior to the issuance of any construction permits for any project outlined in Phase 1 of the MIMP, Children's 
shall pay the City of Seattle $500,000 to build Intelligent Transportation System improvements through the 
corridor from Montlake Blvd/Northeast 45th St to Sand Point Way Northeast/Northeast 50th St.  The contribution 
shall be used to fund all or part of the following projects: 
 
a. Install a detection system that measures congestion along southbound Montlake Boulevard, linked to smart 
traffic control devices that adapt to traffic conditions.  This is a foundational component of an Intelligent 
Transportation System (ITS); 
 
b. Install variable message signs to give real-time traffic information for drivers, including travel time estimates, 
updates of collisions and other traffic conditions, and to implement variable speed limits throughout the day to 
keep traffic flowing as smoothly as possible; 
 
c. Optimize signal coordination and timing to move vehicles most efficiently and optimize signal performance; 
 
d. Upgrade signal controllers as needed to allow signals to be interconnected, and/or 
 
e. Install traffic cameras as identified by the City of Seattle. 
 
Children’s complied with this condition – Children’s and SDOT prepared an MOU to govern the administration of 
Children’s commitment to pay the City $500,000 for Intelligent Transportation Improvements in the Montlake 
and NE 45

th
 Street corridors.  Children’s worked with SDOT to specify the improvements described in this 

condition. An ITS system that includes congestion and travel time sensors as well as a variable message sign that 
informs drivers about road conditions and helps to route around traffic is operational. 
41. Children's shall pay the Seattle Department of Transportation (SDOT) a pro rata share of the Northeast Seattle 
Transportation improvement projects identified from the University Area Transportation Action Strategy, the Sand 
Point Way Northeast Pedestrian Study, and the City of Seattle Bicycle Master Plan. This amount is estimated at 
approximately $1,400,000 or approximately $3,955 per bed, over the life of the MIMP. (adjusted for inflation as 
beds come online). Each pro-rata share payment shall be made prior to the issuance of any construction permits 
for the first project constructed under each phase of the MIMP. The total payment of $1,400,000 shall be 
completed by the issuance of any construction permit for a project outlined in Phase 4 of the MIMP.  Children’s 



complied with this condition – To date, Children’s has paid the pro-rata share payment for the current phase of 
construction or, approximately a quarter of its $1.4 million commitment for NE Seattle transportation 
improvement projects. Children’s worked with SDOT to specify the improvements described in this condition.  A 
new pedestrian crossing of Sand Point Way NE at NE 52

nd
 Street as well as the ITS project (additional funding for 

which came from this condition) are operational. 
 
42. Children's shall pay the Seattle Department of Transportation (SDOT) a total of $2,000,000 for pedestrian and 
bicycle improvements in Northeast Seattle over the timeframe of the Master Plan development. A pro-rata share 
payment shall be made prior to the issuance of any construction permits for the first project constructed under 
each phase of the MIMP. The total payment of $2,000,000 shall be completed by the issuance of any construction 
permit for a project outlined in Phase 4 of the MIMP. Children’s complied with this condition –Children’s has paid 
the full $500,000 for bike/pedestrian improvements associated with this phase of development.  Guided by 
public input, the Seattle Children’s Livable Streets Initiative identified a host of projects to improve bicycle and 
pedestrian safety in NE Seattle. Working with SDOT, Children’s ranked this list and identified the most impactful 
projects. In the fall of 2012, the civil work for a 1.4 mile Greenway—Seattle’s second such facility—was 
completed on 39

th
 Avenue NE.  Also associated with this condition, in the Fall of 2012 Children’s funded the 

completion of crossing improvements and enhancements to a bus stop on 40
th

 Ave NE and NE 50
th

 street.  
 
In addition to the Council conditions, the following sections (Street Vacation Public Benefits, Street Vacation 
Approval Conditions, Design Guidelines, and Construction Management Plan summary) are provided for reference: 

 
STREET VACATION PUBLIC BENEFITS 
 
1. BURKE-GILMAN TRAIL / SAND POINT WAY NE CONNECTION AT HARTMANN SITE 
 
Purpose: 
Provide 24 hour pedestrian and bicycle public access from the Burke-Gilman trail to Sand Point Way NE and across 
the proposed new intersection at 40th Ave NE and Sand Point Way NE. Trail connection to be designed to create a 
safe route for people of all abilities. Crime Prevention through Environmental Design (CPTED) strategies shall be a 
guideline for design. 
 
2. STREET AMENITIES ON SAND POINT WAY NE 
 
Purpose: 
Provide plaza, street and sidewalk improvements for public access and use of Sand Point Way NE along the former 
Laurelon Terrace condominium (east side of Sand Point Way NE), and Hartmann (west side of Sand Point Way NE) 
properties. Crime Prevention through Environmental Design (CPTED) strategies shall be a guideline for design. 
 
3. ENHANCED PUBLIC TRANSIT / SEATTLE CHILDREN’S SHUTTLE CENTERS ON SAND POINT WAY NE 
Council MIMP Condition #35:  Consistent with the Transportation Management Plan (TMP), onsite 
improvements shall include: a shuttle hub; an enhanced campus pathway to connect to transit along Sand Point 
Way Northeast and/or 40th Ave Northeast; and bicycle parking. 
 
Purpose: 
Improve public access to METRO bus routes and Seattle Children’s shuttles on both sides of Sand Point Way NE.  
This enhancement is part of Seattle Children’s Comprehensive Transportation Plan.  Crime Prevention through 
Environmental Design (CPTED) strategies shall be a guideline for design. 
 
4. $2 MILLION FOR BIKE AND PEDESTRIAN FUND 
Council MIMP Condition #42:  Children's shall pay the Seattle Department of Transportation (SDOT) a total of 
$2,000,000 for pedestrian and bicycle improvements in Northeast Seattle over the timeframe of the Master Plan 



development. A pro-rata share payment shall be made prior to the issuance of any construction permits for the 
first project constructed under each phase of the MIMP. The total payment of $2,000,000 shall be completed by 
the issuance of any construction permit for a project outlined in Phase 4 of the MIMP. 
 
Purpose: 
To allow Seattle Department of Transportation (SDOT) to fund and develop unfunded priority projects in Northeast 
Seattle, particularly those that are within 1.5 miles of Seattle Children’s main campus, that promote safe biking and 
walking for the general public. 
 
Construction Phase: 
Seattle Children’s would pay into the Bike and Pedestrian Fund the amount of $5,715 for each of the 350 new beds 
added to the hospital pursuant to the proposed Master Plan.  For example, for 100 beds, Seattle Children’s would 
pay $571,500 into the fund.  These contributions would be payable on or before the issuance of the certificate of 
occupancy for each phase of construction.  For payments in Phases 2, 3 and 4, the amount of the payment per bed 
would be adjusted to account for changes in the Consumer Price Index – “All Urban Consumers, All Items, U.S. 
Averages” published by the Bureau of Labor Statistics. 
 
5. STREET AMENITIES ON 40TH AVE NE 
 
Purpose: 
Provide plaza, street and sidewalk improvements for public access and use of 40th Ave NE along the former 
Laurelon Terrace Condominium from NE 45th Street to Sand Point Way NE that are less intensive than the plazas 
on Sand Point Way NE and, instead, serve as transition to the residential development on the west side of 40th Ave 
NE.  Crime Prevention through Environmental Design (CPTED) strategies shall be a guideline for design. 
 
6. POCKET PARK AT CORNER OF 40TH AVE NE / NE 45TH STREET AND NE 45TH STREET EDGE 
 
Purpose: 
Provide public area of respite and a focal point at this transition area between the Laurelhurst neighborhood on 
the south and Seattle Children’s future development.  Crime Prevention through Environmental Design (CPTED) 
strategies shall be a guideline for design. 
 

STREET VACATION APPROVAL CONDITIONS 
 
1. The vacation is granted to allow the Petitioner to build a project substantially in conformity with the project 
presented to the City Council and for no other purpose. The project must be substantially in conformity with the 
proposal reviewed by the Transportation Committee in May of 2010. 
 
2. All street improvements shall be designed to City standards and be reviewed and approved by the Seattle 
Department of Transportation; elements of the street improvement plan and required street improvements to be 
reviewed include: 
* Street improvement plan showing sidewalks, street trees, lighting and landscaping around the site; 
* Proposed signal installations; and 
* Proposed pedestrian/bicycle trail connection from Sand Point Way NE to the Burke-Gilman Trail. 
 
3. The utility issues shall be resolved to the full satisfaction of the affected utility prior to the approval of the final 
vacation ordinance. Prior to the commencement of any development activity on the site, the Petitioner shall work 
with the affected utilities and provide for the protection of the utility facilities. This may include easements, 
restrictive covenants, relocation agreements, or acquisition of the utilities, which shall be at the sole expense of 
the Petitioner.  Utilities impacted include: 
* Seattle Public Utilities; 
* Puget Sound Energy; 



* Seattle Department of Transportation; 
* Seattle City Light; and 
* Qwest Communications. 
 
4. It is expected that development activity will commence within 18 months of this approval and the development 
activity will be completed within five years.  If the vacation cannot be completed within five years, the Petitioner 
must request an extension of time from the Transportation Committee.  In order to insure timely compliance with 
the conditions imposed by the City Council, the Petitioner shall provide Seattle Department of Transportation with 
Quarterly Reports, following Council approval of the vacation, providing an update on the development activity 
and schedule and the progress on meeting the conditions.  The Petitioner shall not request or be issued a 
Certificate of Occupancy (C of O) for the project until SDOT has determined that all conditions have been satisfied 
and all fees have been paid. 
 
5. In addition to the conditions imposed through the vacation process, the project, as it proceeds through the 
permitting process, is subject to SEPA review and to conditioning pursuant to various City codes and through 
regulatory review processes including SEPA. 
 
6. The Petitioner shall develop and maintain the public benefit elements as defined by the City Council.  A Property 
Use and Development Agreement (PUDA) or other binding mechanism shall be required to ensure that the public 
benefit elements remain open and accessible to the public and to outline future maintenance obligations of the 
improvements.  Accountability for public benefit elements associated with later phases of development must also 
be outlined in the PUDA.  The final design of the public benefit elements shall require the review and approval of 
SDOT and SDOT may request additional review by the Design Commission, if necessary.  The public benefit 
requirement includes the following features as well as the corresponding proposed development standards: 
* Burke-Gilman Trail/Sand Point Way NE connection at Hartmann Site:  The purpose of this public benefit is to 
provide 24-hour pedestrian and bicycle public access from the Burke-Gilman Trail to Sand Point Way NE and across 
the proposed new Intersection at 40th Avenue NE and Sand Point Way NE.  The trail connection is to be designed 
to provide a safe route for people to access the 40th and Sand Pont Way NE intersection.  Crime Prevention 
through Environmental Design (CPTED) strategies shall be a guideline for design for all of the public benefit 
elements. This connection would likely be constructed during the second phase of the Master Plan. 
* Street Amenities on Sand Point Way NE:  The purpose of this public benefit is to provide plaza, street and 
sidewalk improvements for public access and the use of Sand Point Way NE along the former Laurelon Terrace 
(east side of Sand Point Way NE) and the Hartmann (west side of Sand Point Way NE) properties.  These 
improvements would likely occur during the first two phases of development. 
* Enhanced Public Transit/Seattle Children's Shuttle Centers on Sand Point Way NE:  The purpose of the 
enhancements is to improve public access to Metro bus routes and Children's shuttle on both sides of Sand Point 
Way NE.  This enhancement is also part of Children's Transportation Plan.  These improvements would likely occur 
during the first two phases of development. 
* $2 Million for Bicycle and Pedestrian Fund:  The purpose of this is to allow SDOT to fund and develop unfunded 
priority projects in Northeast Seattle, particularly those that are within 1.5 miles of Children's main campus, that 
promote safe biking and walking for the general public.  The goal is to have the money distributed as early as 
possible in the development process. 
* Street Amenities on 40th Avenue NE:  The purpose is to provide plaza, street and sidewalk improvements for 
public access and use of 40th Avenue NE along the former Laurelon Terrace site from NE 45th Street to Sand Point 
Way NE that are less intensive than the plazas on Sand Point Way NE and instead serve as a transition to the 
residential development on the west side of 40th Avenue NE.  These improvements would occur within the first 
phase of development. 
* Pocket Park at Corner of 40th Avenue NE/NE 45th Street and NE 45th Street Edge:  The purpose of this public 
benefit is to provide a public area of respite and a focal point at this transition area between the Laurelhurst 
neighborhood on the south and Seattle Children's future development.  This improvement would occur within the 
first phase of development. 
 



7. Children's shall work with DPD and SDOT to coordinate implementation strategies for meeting the vacation and 
Master Plan conditions to insure full compliance with all conditions.  DPD and SDOT may consider a joint PUDA or 
other documentation to consolidate all the project conditions.   
 

DESIGN GUIDELINES 
 
B1.0 Site Design 
 
B1.1 Hospital Campus Character 
 
B1.1.2 General Guidelines 
Acknowledge the character of surrounding single-family residential, multi-family and mixed use areas at each 
edge. 
Use a compatible palette, texture, and color of building materials to unify the hospital campus. 
Use landscaping to soften and enhance outdoor spaces and screen utilities, blank walls and other more functional 
elements. 
 
B1.1.3 Street Frontage Edge 
Open spaces adjacent to Street Frontage Edges to be inviting, open and complementary to adjacent street 
frontage uses. 
Use a combination of the following architectural treatments to enhance “front door” Street Frontage Edges: 
architectural features and detailing such as railings and balustrades, awnings or canopies, decorative pavement, 
decorative lighting, seats, planter boxes, trellises, artwork, signs. 
 
B1.1.3.1 Public Entrances and Access Points 
Create a hierarchy of public entrances and access points to emphasize their appearance at Street Frontage Edge 
locations, and diminish them at Garden Edge locations where visible from single family residences. 
 
B1.1.3.2 Streetscape and Pedestrian Pathways 
Design streets and pathways to accommodate all travel modes. 
Streets, sidewalks and hospital campus pathways should be welcoming, open to the general public, as well as 
barrier-free and ADA-accessible. 
 
B1.1.3.3 Sidewalks 
Relate the sidewalk and its amenities to the adjacent uses, the organization of pedestrian movements, and the 
experience along its length. 
 
B1.1.3.4 Parking and Vehicle Access 
Minimize vehicle movement and storage and design facilities to complement the envisioned calming character of 
the campus. 
 
B1.1.4 Transition Edge 
Evaluate the Transition Edge against the same for Street Frontage Edge and Garden Edge guidelines and 
considerations. 
 
B1.1.5 Garden Edge 
The objective of the Garden Edge is to screen hospital structures and light that emanates from vehicles, buildings 
and site fixtures, while providing an aesthetically pleasing and diversely vegetated viewscape and safe walking 
environment for pedestrians. 
Architectural features, landscape improvements, and the transition zone between hospital buildings and the public 
right of way around Garden Edges shall be designed to be compatible with adjacent single family character. 



Use a combination of the following treatments to ensure compatibility with adjacent uses:  planted screens, 
gardens, plaza areas, decorative pavement, non-glare lighting, seating, planter boxes, trellises, artwork, and 
signage. 
 
B1.2 Exterior Spaces 
 
B1.2.2 General Guidelines 
Exterior spaces should extend the color, texture, pattern and quality of the surrounding residential areas. 
Exterior spaces shall provide a visually and otherwise calming experience. 
The hospital campus shall be designed to include and provide access to restorative and therapeutic gardens with 
seasonal sun and shade to provide outdoor comfort for families, patients, caregivers and neighbors. 
Similar materials in plantings, paving, stairs and walls to provide a unifying context for the site development which 
matches or complements existing campus and surrounding areas. 
Artwork integrated into publicly accessible areas of buildings and landscaping that evokes a sense of place related 
to the use of the area. 
Focal point features such as building entries, fountains, botanical gardens, therapy gardens or pools that relate to 
wayfinding or honors and memorials. 
 
B1.2.3 Retaining Wall Guidelines 
Retaining walls near a public sidewalk that extend higher than eye level should be avoided where possible. 
Where high retaining walls are unavoidable, they should be designed to reduce their visual impact and increase 
the interest for the pedestrian along the streetscape. 
 
B1.2.4 Screening Guidelines 
Where necessary, use screening sensitively to soften noise and visual impacts to adjacent properties. 
Design screening to minimize impact of noise producing equipment to adjacent residential neighborhoods. 
 
B1.2.5 Lighting, Safety and Security Guidelines 
The design and locations of physical features such as site furnishings, landscaping, pathways and lighting should 
maximize pedestrian visibility and safety while fostering positive social interaction among patients, visitors, 
caregivers and neighbors. 
 
B1.2.6 Artwork Guidelines 
Include opportunities for art in the design process as early as possible to allow integration into the design. 
Evaluate the suitability of artwork, whether commissioned or acquired, for its specific site.  Consider the artwork’s 
size, materials, concept, etc. 
 
B1.3 Landscape 
 
B1.3.2 General Guidelines 
The landscape plan shall respond to special on-site conditions such as steep slopes, existing significant trees - such 
as mature, rare or ornamental trees - as well as extend or improve off-site conditions, such as greenbelts, natural 
areas and streets. 
Coordinate plant locations with adjacent building functions. 
The landscape should extend the color, texture and pattern of the surrounding residential areas while maintaining 
the visually calming experience unique to the hospital campus. 
Focal point features such as building entries, fountains, botanical gardens, therapy gardens or pools that relate to 
wayfinding or honors and memorials. 
 
B1.3.3 Planting Guidelines 
Plantings shall include mix of groundcovers and perennials, shrubs, understory and canopy trees to provide multi-
layered interest. 
Plantings shall include deciduous and evergreen plants to provide multi-seasonal interest. 



Plantings shall include some portion of hybridized or native plants which are drought tolerant and beneficial to 
native insects and birds. 
Avoid dense, dark vegetated “walls” along sidewalks by instead planting year-round screens that are softened by 
diverse and deciduous plantings and open spaces. 
Avoid planting low-branching shrubs and other potentially unsafe, view-obscuring plants close to sidewalks. 
To minimize need for irrigation beyond the establishment period, consider drought and urban tolerant plants. 
Supplemental planting types and densities to connect greenways and wildlife corridors. 
Existing plant materials mixed with new plant material to maximize longevity of both campus and right-of-way 
plant communities. 
 
B1.3.4 Stormwater Guideline 
Stormwater treatment and control integrated with the natural rain water cycle, grading and plant communities of 
the site. 
 
B1.3.5 Irrigation Guideline 
Mix of drought tolerant landscape plantings, reused stormwater, and drip irrigation to conserve potable water. 
 
B1.3.6 Steep Slope Guideline 
Plantings and other erosion control measures to prevent site destabilization on steep topography. 
 
B2.0 Architectural Character 
 
B2.1 Height, Bulk and Scale 
Design buildings with materials that help visually reduce the scale and form of the buildings into smaller scaled 
elements that complement neighboring structures within the same visual field. 
 
B2.2 Architectural Elements and Features 
Integrate new buildings with the existing architecture to establish a new cohesive whole for the campus. 
 
B2.3 Rooftops 
Where rooftops are visible from locations beyond the hospital campus, rooftops are a design element. 
 
B2.4 Finish Materials 
Design and build new buildings with high-quality, attractive, durable materials aesthetically appropriate to the 
hospital and the neighborhood. 

 
CONSTRUCTION MANAGEMENT PLAN 
 
I. Construction Communication (Plan work, reduce impacts, two-way communication) 

 
II. Construction Work Hours (7a-6p, noise after 8a) 

 
III. Construction Noise and Vibration Management (Noise reduction management) 

 
IV. Construction Milestones (Demo, excavation, shoring, concrete, steel) 

 
V. Construction Parking Management (Workers parking offsite and bussed to site - bus stays on site / trucks 

onsite) 
 

VI. Construction Traffic/Street and Sidewalk Closures (Per SDOT approval and as needed with flaggers) 
 



 

 

 

 

 

 

 

 

 

 

II. 2013 Commute Trip Reduction 

Employer Survey Report 

 

Link to report here 

 

 

 

 

 

 

 

file://childrens/files/Users/kkim5/MIMP/Hospital_KingCounty_E82800_Seattle%20Children%20s_CTR_10102013%20(2).pdf


 

 

 

III. Community Benefit Report 

  



Caring for Our Community 

 

At Seattle Children’s, we’re always thinking of the health and well-being of every child, teen and family 

in the community. We reach beyond our hospital every day to provide programs and services to make 

children, teens and families safer and healthier where they live. Our commitment to caring for the 

community is our passion, our duty and our privilege. 

 

2012 Community Benefits 

We’re proud to share our 2012 Community Benefit Report (PDF), which summarizes our activities in the 

community. Through our uncompensated care, health professional education, research and community 

programs and services, we provided more than $234 million in community benefit activities: 

 

 $113,726,000 in uncompensated care 

 $19,291,000 in health professional education 

 $85,023,000 in research 

 $16,284,000 in community programs and services 

 

Next Steps 

Assessing the health of the community is an important step is developing community benefit programs. 

The results of the assessment helped us focus our efforts on the most urgent community health needs and 

develop our Community Benefit Implementation Plan (PDF). We have identified the following priority 

areas to work on: 

 

 Access to high-quality healthcare 

 Coordinated care for children and teens with chronic conditions 

 Health equity and access in south King County 

 Obesity 

 Mental and behavioral health 

 

More information about Community Benefits can be found at 

http://www.seattlechildrens.org/about/community-benefit/ 

http://www.seattlechildrens.org/pdf/seattle-childrens-community-benefit-report-2012.pdf
http://www.seattlechildrens.org/videos/uncompensated-care/
http://www.seattlechildrens.org/healthcare-professionals/education/
http://www.seattlechildrens.org/research/
http://www.seattlechildrens.org/classes-community/
http://www.seattlechildrens.org/pdf/seattle-childrens-community-benefit-implementation-plan-2013-2016.pdf
http://www.seattlechildrens.org/about/community-benefit/


 

 

 

 

IV. Hospital, Foundation &  

        Research Overview Fliers 

 

 

Link to Hospital Overview 

Link to Foundation Overview 

Link to Research Overview 

 

file://childrens/files/Users/kkim5/MIMP/UniversalFlyers_HospitalOverview_06%2020%2013.pdf
file://childrens/files/Users/kkim5/MIMP/UniversalFlyers_FoundationOverview_03%2015%2013.pdf
file://childrens/files/Users/kkim5/MIMP/Flyer_ResearchOverview_RS_OV_EN_102113.pdf

