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70 Day deadline to submit 
Preliminary Draft 

MIMP/EIS

- Development Standards
- Development Program
- TMP

Preliminary Draft Prepared, Issued and Reviewed
MIMP/EIS

2

Draft MIMP/EIS Prepared, 
Issued and Reviewed:

4
Preliminary Final & Final MIMP/EIS 
Prepared, Issued and Reviewed: 

3

Seattle Pacific University 
Draft Master Plan through Compiled Major Institution Master Plan/EIS
06/02/2021

Hearing Examiner
Prep + Hearing
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 5 Weeks
CAC Report 

5 Weeks
SDCI Director 

Report

3 Weeks
CAC/SPU 

Review

13 Weeks
SPU Review/

Revision, Final MIMP

5
Draft & Final
- Directors Report Preparation
- CAC Report Preparation

P
ub

lic
 H

ea
ri

ng
 -

6 Weeks
Comments
Submitted

3 Weeks
Compiled

CAC, SDOT,
Director 

Comments

3 Weeks
SPU

Prepares
Revised

Draft

3 Weeks
Director

Reviews &
Comments

3 Weeks
SPU

Prepares
Draft

MIMP/EIS
Potential additional 

reivew cycles
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- Revised Plan
- Revised Development Standards
- Revised Development Program
- Revised TMP

- Revised Plan
- Revised Development Standards
- Revised Development Program
- Revised TMP

Source:  Seattle Municipal Code Supplement 2, Update 4, 23.69.032 Master Plan Process

Concept Plan 

Comment Letter re: Concept Plan 

Comment Letter re: Concept Plan (12/1/20) 

CAC Deliverables (Date Completed): 

2 Comment Letter re: EIS Scope

Comment Letter re: EIS Scope (12/21/20)

3a

3a

2

Comment Letter re: 
Preliminary Draft MIMP

3b Comment Letter re: 
Preliminary Draft DEIS

Comment Letter re: Preliminary Draft MIMP 

Comment Letter re: Preliminary Draft DEIS

4 Comment Letter(s) re: 
Draft MIMP & DEIS

Comment Letter(s) re: Draft MIMP & DEIS

5 Findings & Recommendations 
Report re: Final MIMP & DEIS

Findings & Recommendations Report re: Final MIMP & DEIS

6 Comment Letter re: Draft SDCI
Director’s Report 

Comment Letter re: Draft SDCI Director’s Report 

7 Final CAC Report

Final CAC Report

- Proposed MIO boundaries 
- Concept Site Plan
- Long Term Buildout 
- Planned Uses
- Planned Street Vacations
- Planned parking 
  location/access

- Concept Plan Alts
- Neighborhood 
  Analysis

1

*Once notice of intent is filed, contact with City Council must be limited to MIMP review only

*this timeline has been updated to reflect actual dates/periods of time up to 6/2/21

24 Month Goal for MIMP Completion
Upon Application Submittal

23.69.032 C.3

23.69.032 D.5+6

23.69.032 D.7

23.69.032 D.8

23.69.032 D.11 23.69.032 D.12

23.69.032 E.1

23.69.032 F.1

23.69.032 G.2
23.69.032 H.1-3

2021 2022

*Timeframes are designated by code, but historically the process has taken longer

3.69.032 D.13
6 Weeks

Prepare Preliminary
FEIS

23.69.032 D.13
7 Weeks

Director, SDOT, 
SPU Reviews Prelim
FEIS & Comments

--FEIS Revised

Draft EIS and Draft MIMP
published 
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Adoption
- Hearing Examiner
- City Council

6

2023
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Line
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Callout
where we are now


