



Kubota Garden
 MasterPlan Update
 Schedule - DRAFT
 7/16/2018



Schedule	Date(s)	Details
Discovery Workshops	May 7-9, 9AM - 4PM	9 workshop sessions (Garden Partners & Stakeholders; Visitor Center/ Admission/ Entrance Control; the Site; Events/ Programs/ Scheduling; the Garden, How Does it Work; Security; Vegetation & Wildlife; Circulation & ADA Accessibility)
Open Houses - Public Input	June 17 and 23, 10am-2pm	At Garden, entry and stroll garden
Garden Committee meeting	June 26 th , 1:30	At Garden, crew quarters
Parks Director briefing	July 16 th , 3:30	Master Plan update – briefing and policy discussion
Planning and Design	June 23 - July 23	
Garden Committee and Project Advisory Team* (PAT) meeting	Week of July 23rd	Review and input on 2-3 concepts
Parks Proview review	July 31 st (submittal by July 23 rd)	Review and input on 2-3 concepts
Planning and Design	August 1 - Sept 10	
Project Advisory Team* (PAT) meeting	Week of Sept 10th	Review 2 concepts
Parks Proview review	September 11 (submittal on Sept 3 rd)	Review 2 concepts
Public Meeting	late September – week of 24th	Present 2 concepts for input/feedback
Project Advisory Team* (PAT) meeting	Mid October	Present preferred concept
Parks Proview review	Mid October	Present preferred concept
Planning and Design Compile draft reports	Mid-October - Dec 31	
Project Advisory Team* (PAT) meeting	January	Present final plan
Parks review	January	Present final plan
Publish final report	February	City Council adoption???

Project Advisory Team includes specific representatives from Seattle Department of Parks and Recreation, Kubota Garden Foundation, Kubota Garden staff, regional and local garden experts and community members who attended the workshops in May for the Master Plan Update.