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Overview
• Seeking permanent USE and DESIGN 

approval

• Small business incubator or food hall 
concept

• Rotating pop-ups w/ shared kitchen
• Restaurant(s) with shared public seating
• Potential for other non-restaurant food 

vending

• Example: PNW Native American Inspired 
Food Hall

• 3-4 Native owned food businesses w/ 
strong focus on PNW native cuisine

• Approved for “all uses” under MHC 
guideline 2.5.4



Site Plan



Detailed Site 
Plan



Existing Photo





/

Design & Construction Timeline

May–June 2025

Phase 1 – Concept Design, 4 
weeks

July–Aug. 2025

Phase II – Schematic Design, 4-6 
weeks, FAM Resolution for 
concept approval and cost 

estimation at end of schematic 
level (~August)

Sep.-Oct. 2025

Phase III – Design Development, 
RFP for design build contractor, 

Resolution Approval of 
Contractor, 8 weeks, 

Oct. 2025

Phase IV – Construction 
Documents 4-6 weeks

Nov.–Dec. 2025

Phase V – Permit Submittal, 8 
weeks

Jan. 2026

Phase VI – Construction, 12 weeks

May 2026

Grand Opening

June 2026

FIFA World Cup
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